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San Bernardino Associated Governments 
County Transportation Commission 

County Transportation Authority 
Service Authority for Freeway Emergencies 

County Congestion Management Agency 
 

Major Projects Committee 
March 11, 2004 

9:00 a.m. 
 

Location: 
Best, Best & Krieger 

3500 Porsche Way, #200 
Ontario, CA 

 
CALL TO ORDER - 9:00 a.m. 

(Meeting chaired by Mayor Pro Tem Kelly Chastain.) 
 

I. Agenda Notices/Modifications 
II. Announcements 
 

   Notes/Action 
  1. Possible Conflict of Interest Issues for the SANBAG Major Projects 

Meeting of March 11, 2004  MPC0403Z-DMK 
 
Note agenda item contractors, subcontractors and agents which may 
require member abstentions due to conflict of interest and financial 
interests.  Member abstentions shall be stated and recorded on the 
appropriate item in the minutes summary for each month. 
 

Pg.   5  

Consent Calendar 
Consent Calendar items shall be adopted by a single vote unless removed by 
Board member request.  Items pulled from the consent calendar will be brought 
up at the end of the agenda. 

 
 
 
 
 

 

  2. Major Projects Attendance Roster  MPCATT04 
 
A quorum shall consist of a majority of the membership of each 
SANBAG Policy Committee, except that all County Representatives shall 
be counted as one for the purpose of establishing a quorum. 
 

Pg.   9  

  3. Approval of the February Meeting Minutes  MMPC0402.DOC Pg.  11  
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   Notes/Action 

Consent Calendar Cont’d   

  4. Construction Change Orders to Ongoing SANBAG Construction 
Contracts with Yeager/Skanska, Inc. 
 
Review and Ratify Change Orders.  TN 0436800.  Darren Kettle 
MPC0403A-DMK 
 

Pg.  17  

  5. Construction Change Orders to Ongoing SANBAG Construction 
Contracts with Riverside Construction Company 
 
Review and Ratify Change Orders.  TN 0436800.  Darren Kettle 
MPC0403B-DMK 
 

Pg.  21  

 Discussion Calendar 
 

  

  6. SANBAG’s Major Projects Program Fiscal Year 2004/2005 Proposed 
Budget 
 
Recommend approval of SANBAG’s Major Projects Program Fiscal Year 
2004/2005 Proposed Budget.  This item sets the financial direction for 
SANBAG’s Major Projects Program for the coming fiscal year.  
Darren Kettle  MPC0403E-DMK 
 

Pg.  29  

  7. Cooperative Agreement 04-052 with the City of Rancho Cucamonga 
establishing responsibilities and funding for remaining items related 
to SR 210 construction 
 
Approve Cooperative Agreement 04-052 with the City of Rancho 
Cucamonga establishing project responsibilities and funding for 
remaining items related to SR 210 construction in an amount of $361,478 
as detailed in the Financial Impact Section.  Darren Kettle  MPC0403C-
DMK 
 

Pg.  69  

  8. Acronym Listing  ACRONYM.DOC Pg.  79  
    
  9. Additional Items from Committee Members 

 
  

10. Brief Comments by General Public 
 

  

11. Director’s Comments 
 

  

 ADJOURNMENT   
  

The Next Major Projects Meeting 
is April 15, 2004. 
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San Bernardino Associated Governments 
 

Meeting Procedures 
The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in meetings of local 
legislative bodies.  These rules have been adopted by the San Bernardino Associated Governments (SANBAG) Board of 
Directors in accordance with the Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the SANBAG 
Board of Directors and Policy Committees. 
Accessibility 
The SANBAG meeting facility is accessible to persons with disabilities.  If assistive listening devices or other auxiliary 
aids or services are needed in order to participate in the public meeting, requests should be made through the Clerk of the 
Board at least three (3) business days prior to the Board meeting.  The Clerk’s telephone number is (909) 884-8276 and 
office is located at 472 N. Arrowhead Avenue, San Bernardino, CA.  
Agendas – All agendas are posted at 472 N. Arrowhead Avenue, San Bernardino at least 72 hours in advance of the meeting, 
Staff reports related to agenda items may be reviewed at the SANBAG offices located at 472 N. Arrowhead Avenue, San 
Bernardino. 
Agenda Actions – Items listed on both the “Consent Calendar” and “Items for Discussion” contain suggested actions.  The 
Board of Directors will generally consider items in the order listed on the agenda.  However, items may be considered in any 
order.  New agenda items can be added and action taken by two-thirds vote of the Board of Directors. 
Closed Session Agenda Items – Consideration of closed session items excludes members of the public.  These items include 
issues related to personnel, pending litigation, labor negotiations and real estate negotiations.  Prior to each closed session, the 
Chair will announce the subject matter of the closed session.  If action is taken in closed session, the Chair may report the 
action to the public at the conclusion of the closed session. 
Public Testimony on an Item – Members of the public are afforded an opportunity to speak on any listed item.  Individuals 
wishing to address the Board of Directors or Policy Committee Members should complete a “Request to Speak” form, 
provided at the rear of the meeting room, and present it to the SANBAG Clerk prior to the Board's consideration of the item.  
A "Request to Speak" form must be completed for each item when an individual wishes to speak on.  When recognized by the 
Chair, speakers should be prepared to step forward and announce their name and address for the record.  In the interest of 
facilitating the business of the Board, speakers are limited to three (3) minutes on each item.  Additionally, a twelve (12) 
minute limitation is established for the total amount of time any one individual may address the Board at any one meeting.  
The Chair or a majority of the Board may establish a different time limit as appropriate, and parties to agenda items shall not 
be subject to the time limitations. 
The Consent Calendar is considered a single item, thus the three (3) minute rule applies.  Consent Calendar items can be pulled 
at Board member request and will be brought up individually at the specified time in the agenda allowing further public 
comment on those items. 
Agenda Times – The Board is concerned that discussion take place in a timely and efficient manner.  Agendas may be 
prepared with estimated times for categorical areas and certain topics to be discussed.  These times may vary according to the 
length of presentation and amount of resulting discussion on agenda items. 
Public Comment – At the end of the agenda, an opportunity is also provided for members of the public to speak on any 
subject with SANBAG’s authority.  Matters raised under “Public Comment” may not be acted upon at that meeting.  The time 
limits established in Rule #4 still apply. 
Disruptive Conduct – If any meeting of the Board is willfully disrupted by a person or by a group of persons so as to render 
the orderly conduct of the meeting impossible, the Chair may recess the meeting or order the person, group or groups of person 
willfully disrupting the meeting to leave the meeting or to be removed from the meeting.  Disruptive conduct includes 
addressing the Board without first being recognized, not addressing the subject before the Board, repetitiously addressing the 
same subject, failing to relinquish the podium when requested to do so, or otherwise preventing the Board from conducting its 
meeting in an orderly manner. 

Please be aware that a NO SMOKING policy has been established for SANBAG meetings.  Your cooperation is appreciated! 

 
 



AGENDA ITEM ___2___ 
 

Portal/Agendas/MPCATT04.DOC 

MAJOR PROJECTS COMMITTEE ATTENDANCE ROSTER – 2004 

Name Jan. Feb. March April May June July Aug. Sept. Oct. Nov. Dec. 

Patti Aguiar  X           
Bill Alexander X            
Paul Biane X X           
Kelly Chastain X X           
Robert Christman X X           
Bea Cortes X X           
Paul Eaton X X           
Pat Gilbreath X X           
Dennis Hansberger             
Larry McCallon  X           
Gwenn Norton-Perry  X           
Mark Nuami  X           
Gary Ovitt X            
John Pomierski X X           
Richard Riddell X X           
Eunice Ulloa X X           
Judith Valles X X           
Kurt Wilson  X            
Clifford Young             

X- indicates member attended meeting. * - indicates non-voting member attended meeting. 
Crossed out box indicates member is no longer a Board Member.    ** - indicates new member 



 
San Bernardino Associated Governments 

 

 
472 North Arrowhead Avenue, San Bernardino, CA  92401 

Phone: (909) 884-8276 Fax: (909) 885-4407 
Web:  www.sanbag.ca.gov 

•San Bernardino County Transportation Commission  •San Bernardino County Transportation Authority 
•San Bernardino County Congestion Management Agency  •Service Authority for Freeway Emergencies 

 
MINUTES SUMMARY 

 
Major Projects Committee 

 
 

February 12, 2004, 9:00 a.m. 
 

Location: 
Best, Best & Krieger 

 3500 Porsche Way #200, Ontario, CA 
   
 Major Projects Committee Attendance 
 

Chair 
Kelly Chastain, Mayor Pro Tem 
  City of Colton 

 
Vice-Chair 
Paul M. Eaton, Mayor 
  City of Montclair 

 
Patti Aguiar, Supervisor 
  County of San Bernardino 
 
Paul Biane, Supervisor 
  County of San Bernardino 
 
Eunice Ulloa, Mayor 
  City of Chino 
 

 
Gwenn Norton-Perry, Council 
  City of Chino Hills 
 
 
Mark Nuaimi, Mayor 
  City of Fontana 
 
Bea Cortes, Council 
  City of Grand Terrace 
 
Larry McCallon, Mayor Pro Tem 
  City of Highland 
 
Robert Christman, Council 
  City of Loma Linda 
 

 
Bill Alexander, Mayor 
  City of Rancho Cucamonga 
 
 
Pat Gilbreath, Council 
  City of Redlands 
 
Judith Valles, Mayor 
  City of San Bernardino 
 
John Pomierski, Mayor 
  City of Upland 
 
Richard Riddell, Mayor 
  City of Yucaipa 
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San Bernardino Associated Governments 
County Transportation Commission 

County Transportation Authority 
Service Authority for Freeway Emergencies 

County Congestion Management Agency 
 

Major Projects Committee 
February 12, 2004 

9:00 a.m. 
 

Location: 
Best, Best & Krieger 

3500 Porsche Way, #200 
Ontario, CA 

 
CALL TO ORDER - 9:00 a.m. 

(Meeting chaired by Mayor Pro Tem Kelly Chastain.) 
 

I. Agenda Notices/Modifications 
II. Announcements 
 

   Notes/Action 
  1. Possible Conflict of Interest Issues for the SANBAG Major Projects 

Meeting of February 19, 2004 
 
Note agenda item contractors, subcontractors and agents which may 
require member abstentions due to conflict of interest and financial 
interests.  Member abstentions shall be stated and recorded on the 
appropriate item in the minutes summary for each month. 
 

Pg.   7  

Consent Calendar 
Consent Calendar items shall be adopted by a single vote unless removed by 
Board member request.  Items pulled from the consent calendar will be brought 
up at the end of the agenda. 

 
 
 
 
 

 

  2. Major Projects Attendance Roster 
 
A quorum shall consist of a majority of the membership of each 
SANBAG Policy Committee, except that all County Representatives shall 
be counted as one for the purpose of establishing a quorum. 
 

Pg.  11  

  3. Approval of the January Meeting Minutes Pg.  13 MOTION: 
Eaton 
SECOND: 
Nuaimi 
Motion carried. 
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   Notes/Action 

Consent Calendar Cont’d   

  4. Construction Change Orders to Ongoing SANBAG Construction 
Contracts with Yeager/Skanska, Inc. 
 
Review and Ratify Change Orders.  TN 0436800.  Darren Kettle 
 

Pg.  19 MOTION: 
Eaton 
SECOND: 
Nuaimi 
ABSTAINED: 
Biane 
Cortes 
Gilbreath 
11-0-3 
 

  5. Construction Change Orders to Ongoing SANBAG Construction 
Contracts with Riverside Construction Company 
 
Review and Ratify Change Orders.  TN 0436800.  Darren Kettle 
 

Pg.  23 MOTION: 
Eaton 
SECOND: 
Nuaimi 
ABSTAINED: 
Biane 
Motion carried. 
13-0-1 

 Discussion Calendar 
 

  

  6. Year 2004 Surface Transportation Improvement Program (STIP) 
 
Approve the Year 2004 Surface Transportation Improvement Program 
(STIP).  Ty Schuiling 
 

Pg.  31 MOTION: 
Gilbreath 
SECOND: 
Riddell 
Motion carried. 
 

  7. Request for Qualifications (RFQ) No. 04-051 for qualified firms to 
prepare a Project Study Report (PSR)/Project Report (PR) for 
construction of an additional westbound lane on I-10 from Live Oak 
Canyon Road to Ford Street. 
 
Authorize release of Request for Qualifications (RFQ) No. 04-051 for 
qualified firms to prepare a Project Study Report (PSR)/Project Report 
(PR) for construction of an additional westbound lane on I-10 from Live 
Oak Canyon Road to Ford Street.  This action imposes no financial 
impact.  Darren Kettle 
 

Pg.  33 MOTION: 
Christman 
SECOND: 
Riddell 
Motion carried. 
 

  8. Extension of Contract No. 91-034 with Fluor Daniel 
 
Recommend approval of extension to Contract No. 91-034 with Fluor 
Daniel for a period of three years, at a total cost of $9,494,547 million as 
detailed in the Financial Impact Section.  Darren Kettle 
 

Pg.  35 MOTION: 
Gilbreath 
SECOND: 
Eaton 
Motion carried. 
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   Notes/Action 
    
  9. Amendment No. 2 to Cooperative Agreement No. 94-039 with 

Caltrans for right of way acquisition for I-10 widening project. 
 
1.) Approve Amendment No. 2 to Cooperative Agreement No. 94-039 
with Caltrans for right of way acquisition on the I-10 widening project 
extending the agreement to June 30, 2004 and increasing the contract by 
$1,500,000 for a total of $4.1 million as specified in the financial impact 
section. 
  
2.) Approve budget amendment to increase task 0437000 in the amount of 
$1,500,000.  Funding source is Measure I Valley Major Projects Fund as 
detailed in the Financial Impact Section.  Darren Kettle 
 

Pg.  47 MOTION: 
Valles 
SECOND: 
Christman 
Motion carried. 

10. Amendments to extend period of performance for various contracts
 
Recommend approval of amendments identified in the agenda item to 
extend period of performance.  Darren Kettle 
 

Pg.  51 MOTION: 
Eaton 
SECOND: 
Christman 
ABSTAINED: 
Bian 
Pomierski 
Motion carried. 
12-0-2 
 

11. Contract Amendment No. 1 to Contract No.04-004 with 
Yeager/Skanska, Inc. for construction of SR-210 Segment 9 Highland 
Detour project 
 
Recommend approval of Amendment No.1 in the amount of $150,000 to 
Contract No.04-004 with Yeager/Skanska, Inc. for construction of SR-210 
Segment 9 Highland Detour Project.  Darren Kettle 
 

Pg.  71 This item was 
pulled from the 
agenda. 

12. Update on Plans, Specifications, and Estimates (PS&E) expenditures 
on Segment 2 of Interstate 215 Improvements by Caltrans 
 

Pg.  73 Information 
only. 

13. Acronym Listing 
 

Pg.  81  

14. Additional Items from Committee Members 
 

  

16. Director’s Comments   
    
 ADJOURNMENT @ 10:55 a.m.   
  

The Next Major Projects Meeting 
is March 11, 2004. 

 

 
 
 
 

 

 
 



MPC0304A-DMK.DOC 

Minute Action 
 

AGENDA ITEM:  4  
 
Date:   March 11, 2004 
 
Subject: Construction Change Orders to On-going SANBAG Construction Contracts with 

Yeager/Skanska 
 
Recommendation:* Review and ratify change orders. 
 
Background: This item addresses only on-going construction contracts with 

Yeager/Skanska, Inc. 
 

As directed by SANBAG Board action in September 1, 1999, the status of 
construction change orders (CCO’s) is presented below: 

 
A. CN 01-019 with Yeager/Skanska, Inc. for construction of State Route 210 

segment 2 mainline:  No new change orders have been approved since the 
last Major Projects Committee action. 

 
B. CN 01-019 with Yeager/Skanska, Inc. for construction of State Route 210 

segment 3A mainline: No new change orders have been approved since 
the last Major Projects Committee action. 

 
C. CN 02-010 with Yeager/Skanska, Inc. for construction of State Route 210 

segment 3B mainline: No new change orders have been approved since 
the last Major Projects Committee action.  

 
 Approved 

San Bernardino Associated Governments 
Major Projects Committee 

 
Date:  March 11, 2004 

 
Moved:        Second: 

 
In Favor:      Opposed:     Abstained:3 

. 
 

Witnessed: _______________________________________ 
 

 



Major Projects Agenda Item 
March 11, 2004 
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MPC0304A-DMK.DOC 

D. CN 04-005 with Yeager/Skanska, Inc. for construction of State Route 210 
Segment 10 early project:  No new change orders have been approved 
since the last Major Projects Committee action. 

 
E. CN 04-004 with Yeager/Skanska, Inc. for construction of the Highland 

Detour project in Rialto:  CCO No. 4 (no cost CCO to amend progress 
payment schedule) has been approved since the last Major Projects 
Committee action. 

 
Financial Impact: This item imposes no financial impact, as all CCO’s are within previously 

approved contingency amounts. TN 0436800. 
 
Reviewed By: This item will be reviewed by the Major Projects Committee on March 11, 2004. 
 
Responsible Staff: Darren Kettle, Director of Freeway Construction 

 



MPC0402B-DMK.DOC 
0451400 

 
 
 

Minute Action 
 

AGENDA ITEM:  5  
 
Date:   March 11, 2004 
 
Subject: Construction Change Orders to On-going SANBAG Construction Contracts with 

Riverside Construction Company and Brutoco Engineering & Construction. 
 
Recommendation:* Review and ratify change orders. 
 
Background: This item addresses only on-going construction contracts with Riverside 

Construction Company and Brutoco Engineering & Construction, Inc. 
 
 As directed by SANBAG Board action on September 1, 1999, the status of 

construction change orders (CCO’s) is presented below: 
 
A. CN 03-027 with Riverside Construction Company for construction of 14th 

Street/Wilson Creek Crossing:  CCO No. 17 ($9,737 increase for final 
quantity adj. and additional signal heads) has been approved since the last 
Major Projects Committee action. 

  
B. CN 03-060 with Riverside Construction Company for construction of SR 210 

Segment 9 Early project:  CCO No. 12 ($10,000 decrease for elimination of 
irrigation system), CCO 1 Supp. 1 ($50,000 increase for maintaining traffic, 
signing, etc.), and CCO 13 ($3,017 increase for special order pipe) have been 
approved since the last Major Projects Committee action. 

 
C. CN 04-018 with Brutoco Engineering & Construction for construction of I-10 

Truck Climbing project:  CCO No. 9 ($10,000 increase for maintenance of 
SWPPP items) and CCO 10 ($3,000 increase for cutting of existing ditch) 
have been approved since the last Major Projects Committee action. 

 
 
 

 Approved 
San Bernardino Associated Governments 

Major Projects Committee 
 

Date:  March 11, 2004 
 

Moved:                Second:   
 

In Favor:      Opposed:     Abstained:  
 

Witnessed: _______________________________________ 
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MPC0403B-DMK.DOC 
0451400 

Financial Impact: This item imposes no financial impact, as all CCO’s are within previously 
approved contingency amounts. TN 0436800 and TN 0443000. 

 
Reviewed By: This item will be reviewed by the Major Projects Committee on March 11, 2004. 
 
Responsible Staff: Darren Kettle, Director of Freeway Construction 



MPC0403C-DMK.DOC 

Minute Action 
 

AGENDA ITEM: 7  
 
Date:   March 11, 2004 
 
Subject: Cooperative Agreement 04-052 with the City of Rancho Cucamonga establishing 

responsibilities and funding for remaining items related to SR 210 construction 
  
Recommendation:* Approve Cooperative Agreement 04-052 with the City of Rancho Cucamonga 

establishing project responsibilities and funding for remaining items related to 
SR 210 construction in an amount of $361,478 as detailed in the Financial Impact 
Section.  TN 0436800. 

 
Background: Construction of State Route 210 began in the City of Rancho Cucamonga in 1998 

with the new freeway being opened to traffic in November 2002.  As part of the 
construction over nearly five years, it was necessary to remove existing 
landscaping, re-cut slopes at existing streets to accommodate the new grade of 
freeway, and relinquish a former part of the old Route 30 to the City that was in a 
state of disrepair.  Also during the later stages of construction and immediately 
following the opening of the freeway, several other issues arose that warranted a 
cooperative solution, specifically a protective screening at soccer fields abutting 
the freeway and a six-foot wall along a residential street on the north side of the 
210.  The City and SANBAG concluded that it would be appropriate to wait until 
the completion of the construction project to identify all the outstanding issues 
and then resolve those issues through a cooperative agreement. 

 
*  
 Approved 

San Bernardino Associated Governments 
Major Projects Committee 

 
Date:  March 11, 2004 

 
Moved:                                     Second: 

 
In Favor:            Opposed:          Abstained:            

 
Witnessed: _______________________________________ 
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MPC0403C-DMK.DOC 

This agreement is the vehicle for the remaining issues.  The following is an 
explanation of what will be accomplished: 

 
• Landscape Design, Construction and Repair – Estimated cost $168,478.  

The majority of the landscape costs are for landscape design and 
construction at Haven Avenue and at Rochester Avenue.  Haven Avenue 
has become one of Rancho Cucamonga’s “Main Streets” and had (prior to 
construction of the 210) extensive landscaping.  The estimated cost for 
design and construction to replace the landscaping at Haven is $36,216.  
At Rochester Avenue, the new grade of the freeway required the 
elimination of existing landscape on both the northwest and southeast 
quadrants of the Rochester Avenue/SR 210.  The slope to the city street on 
the northwest quadrant also had to be re-cut to accommodate a widened 
Rochester Avenue.  The new slope is at such an angle that standard 
softscape landscaping is difficult to maintain so the city requested that 
SANBAG fully fund both the hardscape and softscape elements of the 
project.  After lengthy discussion SANBAG agreed to cover 50% of 
hardscape component of the project with the city to fund the remaining 
50%.  SANBAG’s total estimated cost for work including design and 
construction at Rochester is $107,462.  The remaining $24,800 is for small 
projects where landscaping and irrigation was damaged during 
construction. 

 
• Six-Foot wall along North side of Freeway – Estimated SANBAG 

contribution $100,000.  At the time of community meetings prior to 
construction of the 210, SANBAG displayed preliminary renderings of the 
freeway through Rancho Cucamonga.  These preliminary renderings 
showed that there was a potential that soundwalls might be constructed 
along this segment of the freeway.  Subsequent noise analysis concluded 
that soundwalls would not be necessary so walls were not constructed as 
part of the project.  However, it is safe to say that based on the preliminary 
renderings expectations had been created with residents neighboring the 
freeway.  The City and SANBAG have agreed to share the cost of 
constructing the six-foot wall that has minimal noise attenuation affect but 
will serve as a visual screen and provide increased safety to the residents. 

 
• Repair of relinquished Highland Avenue – Estimated cost $40,000.  State 

law requires when highways are relinquished to a local jurisdiction that 
the facility be a state of good repair.  The segment of Highland Avenue 
was closed during construction and was used for staging for construction 
of the 210.  Highland Avenue has since been relinquished to the City.  
Prior t the City reopening Highland Avenue, it is necessary to put the 
street back into a “state of good repair.”  SANBAG and the City have 
agreed that the estimated cost for an asphalt overlay for this segment of 
Highland Avenue is $40,000 and will be performed by the City. 

 
• Cucamonga/Sapphire Trail and Bike Path striping and signage – Estimated 

cost $3,000.  Prior to the construction of the freeway, this trail followed 
Cucamonga creek channel, however with the freeway construction over 
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the channel, the trail must now “jog” over to new Sapphire bridge and 
rejoin the trail south of 19th street.  Because the city had received grant 
funds for the trail that carried with it requirements for striping and 
signage, it is necessary to stripe and sign this stretch of the new trail. 

 
• Beryl Park/Soccer Fields Screening – Estimated SANBAG contribution is 

$50,000.  While a soundwall has been constructed along this stretch of the 
freeway, it is not high enough to prevent errant soccer balls coming from 
the soccer fields and ending up on the freeway.  SANBAG and the City 
have agreed to share the cost of a safety screening net estimated to cost 
$100,000. 

 
All projects will be undertaken by the City which has agreed to inform SANBAG 
of the completion of the projects funded through this agreement. 

 
Financial Impact: The total cost of this agreement to SANBAG is $361,478 and is consistent with 

the SANBAG 2003/04 fiscal year budget.  Funding Source is SANBAG Measure 
I Valley Major Projects funds. 

 
Reviewed By: This item will be reviewed by the Major Projects Committee on March 11, 2004.  
 
Responsible Staff: Darren Kettle, Director of Freeway Construction 



MPC0403E-DMK.DOC 

Minute Action 
 

AGENDA ITEM: 6  
 
Date:   March 11, 2004 
 
Subject: SANBAG’s Major Projects Program Fiscal Year 2004/2005 Proposed Budget 
  
Recommendation:* Approve SANBAG’s Major Projects Program Fiscal Year 2004/2005 Proposed 

Budget. 
 
Background: Due to major uncertainties regarding availability (both amounts and timing) of 

construction funding, staff has experienced considerable difficulty in attempting 
to assemble the 2004/05 Major Projects Program Budget.  Consequently, while 
the proposed Major Projects budget is before the committee consistent with the 
SANBAG Board adopted budget schedule, it is entirely possible that budget 
amendments may be necessary later in the fiscal year following the adoption of 
the 2004/05 State Budget and any  related fallout that may occur in the 2004 State 
Transportation Improvement Program.  Staff will review the proposed budget 
with the Committee at the March 11 meeting of the Major Projects Committee.  

 
Financial Impact: This item sets the financial direction for SANBAG’s Major Projects Program for 

the coming fiscal year. 
 
Reviewed By: This item will be reviewed by the Major Projects Committee on March 11, 2004.  
 
Responsible Staff: Darren Kettle, Director of Freeway Construction 

 
*  
 Approved 

San Bernardino Associated Governments 
Major Projects Committee 

 
Date:  March 11, 2004 

 
Moved:                                     Second: 

 
In Favor:            Opposed:          Abstained:            

 
Witnessed: _______________________________________ 

 



MPC0403X-DMK.DOC 
0451400 
 

Minute Action 
 

AGENDA ITEM:  3  
 
Date:   March 11, 2004 
 
Subject: Major Projects Committee February meeting minutes 
 
Recommendation:* Approve minutes for the February Major Projects Committee meeting. 
 
Background: See attached. 
 
Financial Impact: No financial impact.  TN 0451400. 
 
Reviewed By: This item will be reviewed by the Major Projects Committee on March 11, 2004. 
 
Responsible Staff: Darren Kettle, Director of Freeway Construction 
 

 
*  
  

Approved 
San Bernardino Associated Governments 

Major Projects Committee 
 

Date:  March 11, 2004 
 

Moved:            Second:   
 

In Favor:      Opposed:    Abstained:  
 

Witnessed: _______________________________________ 
  

 



MPC0403Z-DMK.DOC 

 
 
 
 
 
 Minute Action 
 
 AGENDA ITEM  1  
 
Date:    March 11, 2004 
 
Subject:   Information Relative to Possible Conflict of Interest 
 
Recommendation*: Note agenda items and contractors/subcontractors, which may require member 

abstentions due to possible conflicts of interest. 
 
Background:   In accordance with California Government Code 84308, members of the SANBAG 

Board may not participate in the any action concerning a contract where they have 
received a campaign contribution of more than $250 in the prior twelve months from 
an entity or individual, except for the initial award of a competitively bid public 
works contract.  This agenda contains recommendations for action relative to the 
following contractors: 

 
Item No. Contract No. Principals & Agents Subcontractors 
4A&B 01-019 Yeager/Skanska, Inc. 

Jim Crews 
Ace Fence 
A.C. Dike 

Beador Construction 
Highlight Electric 

Coffman 
R. Fox 
Alcorn 
RMD 

Southwest V Ditch 
Avar 
CGO 

Reyco Smith and Reynolds 

 
* 

  
Approved 

San Bernardino Associated Governments 
Major Projects Committee 

Date 
 
 

Moved:                      Second:   
 

In Favor:            Opposed: 
 

Witnessed:_______________________________            
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4C 02-010 Yeager/Skanska, Inc. 

Jim Crews 
Modern Alloys 
Alcorn Fence 

Sapper 
C.P. Construction 

A.W. Davies 
E.J. Selgaldo 
Sierra Nevada 

State Wide Safety 
Steiny 

DJA United 
Sudhaker 

Erosion Control 
Reycon 

Avar 
4D 04-005 Yeager/Skanska, Inc. 

Jim Crews 
Sudhakar Company 

Statewide Safety & Sign 
Dywidag Systems Int’l 

CGO 
RMD 

Moore Electric 
Alcorn Fence 

L. Johnson 
Erosion Control 

4E 04-004 Yeager/Skanska, Inc. 
Jim Crews 

Sudhakar Company 
Highlight Electric 

 
5A 03-027 Riverside Construction Co. 

Matt Pim 
Sudhakar Company Int’l 

Steiny & Co., Inc. 
Franklin Steel 

Anderson Drilling 
Crane Veyor Corp. 

5B 03-060 Riverside Construction Co. 
Matt Pim 

Alcorn Fence Company 
RMD Retsar 

High Light Electric 
PRG 

Reycon Construction 
Dywidag-Systems 

Sudhakar Company 
APCO 

Matich Corp. 
CTM Construction 

5C 04-018 Brutoco Engineering & Construction 
Mike Murphy 

Ortiz – A.C. 
Alcorn Fencing 

Anderson Drilling 
Modern Alloy 

JV Landclearing 
Pavement Recycling 
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ACL 
Moore Signs & Lighting 

Pacific Restoration 
Harbor Co. 

Reycon 
Sudhakar 

Avar-Campbell 
Franklin Reinf. Steel 

 
Financial Impact: This item has no direct impact on the SANBAG budget. 
 
Reviewed By:   This item is prepared monthly for review by SANBAG Board and Committee 

members. 
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AB Assembly Bill 
ACE Alameda Corridor East 
ACT Association for Commuter Transportation 
ADA Americans with Disabilities Act 
APTA American Public Transportation Association 
AQMP Air Quality Management Plan 
ATMIS Advanced Transportation Management Information Systems 
BAT Barstow Area Transit 
CAC Call Answering Center 
CALACT California Association for Coordination Transportation 
CALCOG California Association of Councils of Governments 
CALSAFE California Committee for Service Authorities for Freeway Emergencies 
CALTRANS California Department of Transportation 
CARB California Air Resources Board 
CEQA California Environmental Quality Act 
CHP California Highway Patrol 
CMAQ Congestion Mitigation and Air Quality 
CMP Congestion Management Program 
CNG Compressed Natural Gas 
COG Council of Governments 
CSAC California State Association of Counties 
CTA California Transit Association 
CTAA Community Transportation Association of America 
CTC California Transportation Commission 
CTC County Transportation Commission 
CTP Comprehensive Transportation Plan 
DMO Data Management Office 
DOT Department of Transportation 
E&H Elderly and Handicapped 
EIR Environmental Impact Report 
EIS Environmental Impact Statement 
EPA United States Environmental Protection Agency 
ETC Employee Transportation Coordinator 
FEIS Final Environmental Impact Statement 
FHWA Federal Highway Administration 
FSP Freeway Service Patrol 
FTA Federal Transit Administration 
FTIP Federal Transportation Improvement Program 
GFOA Government Finance Officers Association 
GIS Geographic Information Systems 
HOV High-Occupancy Vehicle 
ICMA International City/County Management Association 
ICTC Interstate Clean Transportation Corridor 
IEEP Inland Empire Economic Partnership 
ISTEA Intermodal Surface Transportation Efficiency Act of 1991 
IIP/ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation Systems 
IVDA Inland Valley Development Agency 
LACMTA Los Angeles County Metropolitan Transportation Authority 
LNG Liquefied Natural Gas 
LTF Local Transportation Funds 
MAGLEV Magnetic Levitation 
MARTA Mountain Area Regional Transportation Authority 
MBTA Morongo Basin Transit Authority 
MDAB Mojave Desert Air Basin 
MDAQMD Mojave Desert Air Quality Management District 
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MIS Major Investment Study 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MSRC Mobile Source Air Pollution Reduction Review Committee 
MTP Metropolitan Transportation Plan 
NAT Needles Area Transit 
OA Obligation Authority 
OCTA Orange County Transportation Authority 
OWP Overall Work Program 
PASTACC Public and Specialized Transportation Advisory and Coordinating Council 
PDT Project Development Team 
PVEA Petroleum Violation Escrow Account 
RCTC Riverside County Transportation Commission 
RDA Redevelopment Agency 
RFP Request for Proposal 
RIP Regional Improvement Program 
ROD Record of Decision 
RTAC Regional Transportation Agencies' Coalition 
RTIP Regional Transportation Improvement Program 
RTP Regional Transportation Plan 
RTPA Regional Transportation Planning Agencies 
SB Senate Bill 
SAFE Service Authority for Freeway Emergencies 
SANBAG San Bernardino Associated Governments 
SCAB South Coast Air Basin 
SCAG Southern California Association of Governments 
SCAQMD South Coast Air Quality Management District 
SCRRA Southern California Regional Rail Authority 
SED Socioeconomic Data 
SHOPP State Highway Operations and Protection Program 
SOV Single-Occupant Vehicle 
SRTP Short Range Transit Plan 
STAF State Transit Assistance Funds 
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
TAC Technical Advisory Committee 
TCM Transportation Control Measure 
TCRP Traffic Congestion Relief Program 
TDA Transportation Development Act 
TEA Transportation Enhancement Activities 
TEA-21 Transportation Equity Act for the 21st Century of 1997 
TIA Traffic Impact Analysis 
TMC Transportation Management Center 
TMEE Traffic Management and Environmental Enhancement 
TOC Traffic Operations Center 
TOPRS Transit Operator Performance Reporting System 
TSM Transportation Systems Management 
USFWS United States Fish and Wildlife Service 
UZAs Urbanized Areas 
VCTC Ventura County Transportation Commission 
VVTA Victor Valley Transit Authority 
WRCOG Western Riverside Council of Governments 


